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1 DECLARATION OF OPENING AND ANNOUNCEMENT OF 
 VISITORS 
 
The Chairperson declared the meeting open at 11.01am 
 
2 ATTENDANCE, APOLOGIES AND LEAVE OF ABSENCE GRANTED 
 
Chairperson:   Cr J Kelly   West Ward  
    
Committee:   Cr G Erickson South Ward  
    Cr D Holmes  South Ward     
    Cr B Johnson East Ward 
 
Observers: Nil 
    
Apologies:  Cr Smith (Observer) 
 
Chief Executive Officer:   Mr H Hawkins 
Works and Services Manager:  Mr G Stephens  
Customer Services Officer:  Mrs F Watson (Minutes) 
 
 
3 RESPONSE TO PREVIOUS PUBLIC QUESTIONS TAKEN ON 
 NOTICE 
 
Nil 
 
4 APPLICATIONS FOR LEAVE OF ABSENCE AND DECLARATIONS 
 OF INTEREST 
 
 
Resolution 77/2013 
Moved Cr Holmes seconded Cr Erickson that Cr Erickson be granted 
Leave of Absence for the June 2013 Meetings of Council. 
Motion Put & Carried 4/0 
 
 
5 CONFIRMATION OF MINUTES 
 
5.1 Confirmation of Minutes 
 
The minutes of the Plant and Works Committee Meeting held 16th April 
2013 were confirmed as a true and correct record of the proceedings by 
Resolution 74/2013 of the Ordinary Meeting held the same day. 
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6 ANNOUNCEMENT BY THE PRESIDING MEMBER WITHOUT 
 DISCUSSION 
 
Nil 
 
7 PRESIDENT AND COUNCILLORS REPORTS 
 
Nil 
 
8 ITEMS FOR CONSIDERATION BY COMMITTEE 

8.1 Plant and Works Committee Status Report 
 
Resolution 78/2013 
Moved Cr Erickson seconded Cr Johnson that the items in the Plant and 
Works Committee Status Report detailed below be noted. 
Motion Put & Carried 4/0 
 
 

Item No Report Details Plant and Works 
Committee 

Action Required 

Status 

W7 Works and 
Services 
Managers Report 

Nil. Report 
received. 

Complete  

 
 
 

8.2 PLANT AND WORKS 
 
 
W8  WORKS AND SERVICES MANAGERS REPORT 
 
File Reference:  A1.2.1 
Report Date: 15th May 2013 
Applicant/Proponent: Nil 
Officer Disclosure of Interest:  Nil 
Previous Meeting References:  Nil  
Author: G W Stephens – Works and Services Manager 
Attachments: Works Report, Road Grading History, Construction Photo’s 
 
PURPOSE OF REPORT 
To inform Council of the Works and Services Manager’s, staff actions, works 
and information items. 
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BACKGROUND 
A schedule of road and maintenance works that are undertaken throughout 
the Shire is provided for Councils information. 
 
COMMENT  
Gardens, Parks, Villages and Road Verges 

• Litter collection; 
• Noxious weed spraying; 
• Reticulation maintenance; 
• Equipment maintenance; 
• Yenart Bore field maintenance; 
• Routine rubbish site maintenance; 
• Gardens, Parks, Ovals, Villages and road verges; 
• Mowing, general maintenance, weed control and spraying; 
• Routine maintenance within the shire towns and rural areas. 

Yenart Bore Field 
No issues with the new pump. 
 
Waste Management Sites 
Calingiri Waste Site has had a face lift.  The current waste hole has been 
depleted and there is no more room to dig another trench for waste within the 
site. 
 
From the entry to the waste site there are cells with signs to indicate what 
recycled waste can be dumped.  The recyclable waste (wood, concrete, white 
goods, metal etc) can be dropped off along the access way in; the non 
recyclable waste is at the end of the track, and this will make it easier to 
manage and prolong the life of the facility.   
 
Maintenance Grading 
Maintenance grading is in progress.  One grader is currently grading roads 
and the new multi tyred roller is assisting the grading to shape and compact 
the road.  The other grader is on construction work on Bolgart East Road. 
 
Maintenance Road Work 
An audit of all road signage within the shire was completed last month.  
Missing street and road signs were ordered and have been placed.  
 
Remarking of the centre lines will take place soon.  The line marking 
contractor will be on site to do the Toodyay Bindi Bindi/Goomalling Road 
intersection and redo the existing centrelines on the bitumen roads within the 
shire. 
 
Bolgart East Road Construction 
Works are underway at the site 9.43 km along the Bolgart East Road (end of 
the bitumen).  The two culverts within the site have been exposed and 
remedial works are required before the extensions and headwalls are 
constructed, light vegetation has been cleared from the verges and V drains 
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are being formed prior to the survey set out. 
 
Benaring Road Culvert Replacement 
The construction of this culvert has been completed with the use of the Shires 
own staff and one main contractor to provide the machine for the excavation 
of the old structure. 
 
The project started with the implementation of a Traffic Management Plan 
(TMP) which detailed a conduit for the safe flow of traffic during the 
construction period. A detour was established to direct traffic around the work 
site which provided a safe working area for Shire’s staff and contractors to 
operate. 
 
Construction began with the removal of the old structure and other debris that 
had built up over the course of many years neglect and lack of maintenance. 
During the excavation it was discovered that the culvert was in a very poor 
condition and that the remedial work performed was a “band aid” and that the 
whole structure was close to collapse. 
 
The excavation was extensive, due to the poor construction methods of the 
road and the use of unstable material in the original construction and as a 
result a greater amount of material had to be removed to stop the shear walls 
collapsing and endangering the men working in the construction area.  
 
Further excavation revealed unstable sand had been used as a pad for 
resting the existing culverts on. This material was removed with a further .6 of 
a metre of over excavation required to establish a firm bed to begin the culvert 
construction. 
 
The construction method used was within the standards as set by Main Road 
WA. In the first instance the culvert sections used were manufactured to 
MRWA standards. A layer of imported gravel was used to establish a firm 
footing on which to lay the blinder and ensure the integrity of the culvert 
structure. A blinder layer of low strength concrete (200mm in depth) was used 
to ensure stability. 
 
The concrete base for the culvert was prepared using new steel form work 
material for the structure. The forming was constructed in the depot workshop 
by the Shire employees under my supervision. The form work is designed for 
future use within the shire on any size culvert by simply removing or inserting 
sections to suit the width and length of the culvert being constructed. 
 
Once the form work had been prepared and placed in situ reinforcing steel 
was used to strengthen the concrete floor. Starter bars were attached to the 
reinforcing mesh for the headwalls and the section of “key in” which serves as 
a barrier to stop water undermining the apron area of the culvert.  A mix of 
32MPa (Mega Pascals) concrete was used to establish the floor area; this 
was sourced from the closest supplier and transported to site from Wongan 
Hills.   
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Once the floor had had time to cure the culvert box section were placed and 
preparation for back filling was commenced. There were twenty culvert 
sections used, each culvert measured 1200mm x 600mm in opening size, this 
represents a through put capacity of .72 of a square metre an increase of 35 
% greater than the old structure. 
 
The culverts were further supported with a low strength concrete back fill 
which rested up against the side walls of the culvert boxes. This application of 
concrete ensures that with future years of use and with the never ending 
changes to truck load ratings the integrity of culvert sections will not be 
compromised by compounding use. The headwalls were constructed in situ 
using a 32 MPa concrete mix. The form work used was constructed in the 
shires workshop by shire staff.  
 
 
This form work is reusable and if cared for should provide for the shires needs 
in years to come. The head wall structure is reinforced with 20mm and 16mm 
structural bar. A heel was incorporated on the inside of the headwall covered 
with 150mm of concrete this heel provides support for the head wall if it 
happens to be impacted by vehicle or a machine inadvertently. All steel used 
in the headwalls has been keyed into the culverts using starter bars 
connected by heavy duty anchoring epoxy fixing compound (ramset glue). 
 
The construction of this culvert has been beneficial to the Shire in many 
aspects. First and foremost; the structure will provide a conduit for water 
within the confines of the main water course. Secondly the structure has an 
expected life of about forty years. Thirdly, Shire staff has been taken on a 
journey of learning, discovery and pride of achievement which shall benefit the 
shire when it comes to producing projects of similar dimensions. 
 
Russell Williams 
Contract Project Manager  
 
Bolgart Skate Ramp 
Works are progressing with the installation of the skate ramp at the Bolgart 
playing and communal area.  The unit was transported to the site last month, 
footings were laid on Friday 10th May and the structure put in place on 
Tuesday 14th May, the ramp will be operational once the three sections are 
welded together. 
 
Plant  

 PTK 19 (Hino Prime mover) 60,000 service, clutch adjustment and 
repairs to the turn table; 

 PTL06 (Side Tipper) 4 new tyres; 
 PGR 9 (Cat Grader) 3500hr service;  
 PGR 10 (Cat Grader) 2000hr service; 
 PLR 8 (Cat Loader) 1500hr service, replace sensor front axle. 
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Items from the Works and Services meeting 19th March 2013 taken on 
notice. 
 
Cr Brennan  
• Intersection on Toodyay Bindi Bindi / Calingiri Goomalling Road.  
Turn off is still not suitable. Trucks still going over white line, turning from 
Toodyay Bindi Bindi Road onto the Calingiri Goomalling Road. White posts in 
bitumen appear to take away turning space from the Calingiri Goomalling 
Road onto Toodyay Bindi Bindi Road. I was led to believe that Council we 
were going to purchase extra land from the landowner to make turning lane 
wider. 
 
Response  
The minimum road width for network 5 vehicles is 7.0 meters.  Along the 
Toodyay Bindi Bindi road the widening starts at 7.0 meters (from the existing 
seal) and widens to 8.8 meters along the through traffic lanes with the turning 
lanes an extra 3.6 meters wide.  At the entrance to the Calingiri Goomalling 
road the total width is 21 meters, the centre line is offset to give the traffic 
turning in from the Toodyay Bindi Bindi road extra width.  
 
The intersection widening is all to Main Roads Standards for the class of 
vehicles that use the road.  The Main Roads Department Semi Trailer turning 
radius (as per drawing 9320-0256), was applied on the corners leading in and 
out of the Toodyay Bindi Bindi road onto Calingiri Goomalling Road. 
 
The western side of the Toodyay Bindi Bindi road was widened and a primer 
seal was placed 3.5 meters wider than the final seal; tapering back to the 
existing seal, this was done to accommodate storm water run off.  “The grade 
around the curve is at 5% cross fall”.   
 
Also if trucks require extra width in turning (for what ever reason) they will be 
on the seal thus eliminating edge break, the guide posts are constructed from 
recycled tyres and consists of a flexible rubber hinge that ensures the post 
returns to an upright position after impact. 
 
Within the Budget and scope of works there was no allocation for the 
purchase or acquisition of any additional land from adjoining properties. 
 
Administration, Meetings and Inspections during this reporting period 
 
Administration 
R2R Funding – Quarterly report, Future Project funding 
Bolgart East Project – Management plans (Quality, Safety, Environmental, 
and Traffic). 
Benaring Culvert Project – Management Plans (Quality, Safety, 
Environmental, and Traffic). 
Edmonds Street Project - Management Plans (Quality, Safety, 
Environmental, and Traffic). 
ROMAN11- Footpath register, road inventory data, road revaluation.  
Staff time sheets 
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Ordering parts and materials 
Depot General Duties, phone, emails, design, staff works program, etc. 
Meetings 
Works and Services Meeting/Council Meeting 
Admin Staff meeting 
Depot Staff meetings 
Calingiri Caravan Park – new site works 
Admin Meeting various  – CEO, D/CEO 
DEC - Roadside Vegetation 
Review draft 2013/14 Works Budget 
Insurance Schedules – D/CEO 
Review Asset Management Data  
CBH – Bin Road 
Roads Funding – CEO, D/CEO 
Roads Data - Asset Management Plan D/CEO 
V.P. Mechanical – Plant  
Site Inspections/works 
Calingiri, Bolgart, Mogumber Waste Sites - Weekly 
Bolgart East Construction – 3 times per week 
Benaring Culvert Construction – 3 times per week 
Gillingarra-Glentromie - new works  
Glentromie-Yerecoin - new works 
Gillingarra-New Norcia - drainage works 
Road signage  
Traffic Counters – Carani West Road, Waddington Road 
Bolgart Skate Park Works set out 
Bolgart Communal area works 
Rural Roads North Sector 
Rural Roads South Sector 
Bitumen Roads 
Bolgart East Construction – Gravel Pit 
 
POLICY REQUIREMENTS 
NIL 
 
LEGISLATIVE REQUIREMENTS 
There are no known legislative requirements related to this item. 
 
STRATEGIC IMPLICATIONS 
There are no known strategic implications related to this item. 
 

 Environment 
There are no known significant environmental implications associated with 
this proposal. 
 

 Economic 
There are no known significant economic implications associated with this 
proposal. 
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 Social 
There are no known significant social implications associated with this 
proposal. 

 
FINANCIAL IMPLICATIONS 
There are no financial implications to Council in relation to this item. 
 
VOTING REQUIREMENTS 
Absolute Majority Required: No 
 
Resolution 79/2013 
Moved Cr Erickson seconded Cr Johnson that the Works and Services 
report be received and noted. 
Motion Put & Carried 4/0 
 
Cr Johnson queried the Rural Roads North and South in the Works Managers 
report. 
  
Works Manager advised that when he receives calls regarding the condition of 
a road North or South of Calingiri he will investigate, usually trying to inspect 
the length not just the section reported.  Mainly looking for major defects, 
general running condition etc. 
  
Cr Kelly reported that some guide posts on the Gillingarra West Road require 
replacement.  It appears a wide machine has damaged a lot of guide posts.   
 
Cr Kelly requested that a newsletter item be prepared regarding caution of 
road users transporting wide machines along roads. Costs up to $50 per post 
to replace. 
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Vehicle and Plant Report – YTD 30th April 2013 
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Analysis of Maintenance Grading Hours for Financial Year 2012/2013 
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W9  BIN ROAD CALINGIRI – CBH PROPOSAL 
 
FILE REFERENCE:  BIN  
REPORT DATE:  8th May 2013   
APPLICANT/PROPONENT: None  
OFFICER DISCLOSURE OF INTEREST: None  
PREVIOUS MEETING REFERENCES: None  
AUTHOR: Harry Hawkins Chief Executive Officer  
ATTACHMENTS: Confidential Plans – under separate cover  
 
PURPOSE OF REPORT: To advise Committee members of the proposal put 
up by CBH and to get their comments. 
 
BACKGROUND: CBH have been contacted to come to a resolution during 
the off season of the Bin Road issues which require the road to be closed 
each harvest. 
 
COMMENT:  The attached plans were discussed at a meeting between the 
CEO , Works Manager and representatives of CBH on Monday 6th May 2013 
and an in principle agreement was reached on an interim solution subject to 
CBH consultation with Roadswest Engineering. 
 
The long term permanent solution is to move the northern rail crossing 
approximately 1km north of the current location however until funding, 
planning and land acquisitions can be put in place this will not happen 
therefore an interim solution has been proposed to allow bin road to stay 
open. 
 
This report is to allow discussion only and is not recommending a particular 
solution is adopted or supported until a report from the consultation with 
Roadswest Engineering is received. 
 
POLICY REQUIREMENTS: None 
 
LEGISLATIVE REQUIREMENTS: None 
 
STRATEGIC IMPLICATIONS: 
There are no known strategic implications associated with this proposal. 
 
SUSTAINABILITY IMPLICATIONS: 
 

 Environment 
There are no known significant environmental implications associated with 
this proposal. 

 
 Economic 

There are no known significant economic implications associated with this 
proposal. 
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 Social 

There are no known significant social implications associated with this 
proposal. 

 
FINANCIAL IMPLICATIONS: There are no known significant financial 
implications associated with this proposal. 
 
VOTING REQUIREMENTS: 
ABSOLUTE MAJORITY REQUIRED:  NO 
 
Resolution 80/2013 
Moved Cr Erickson seconded Cr Holmes that members of the Plant and 
Works Committee review and discuss the interim option put forward by 
CBH to enable Bin Road Calingiri to be kept open during harvest. 
Motion Put & Carried 4/0 
 
 
W10  BUDGET AMENDMENT – GILLINGARRA-GLENTROMIE  
  ROAD 
 
FILE REFERENCE:  F1.2.1  
REPORT DATE:  16th May 2013  
APPLICANT/PROPONENT: Greg Stephens, Works Manager  
OFFICER DISCLOSURE OF INTEREST: None  
PREVIOUS MEETING REFERENCES: None  
AUTHOR: Ian Graham, DCEO/Manager Finance and Administration  
ATTACHMENTS: Nil   
 
PURPOSE OF REPORT: To advise Council of a requirement to allocate 
2012/13 budget funding to Gillingarra-Glentromie Road Job RR0019 in order 
to facilitate completion of works for the 2011/12 RRG carry-over and to add 
the related RRG grant funding to the 2012/13 budget revenue. 
 
The required amendments to the 2012/13 budget will result in a nil effect on 
the budget surplus. 
 
BACKGROUND: There is a carry-over amount of $45,341 in RRG funding 
from 2011/12 for the Gillingarra-Glentromie Road. Council is required to 
expend a total amount of $68,012 in order to claim this funding. The 
expenditure and related revenue for this carry-over were not included in the 
2012/13 Annual Budget. 
 
COMMENT: The required amendments to the 2012/13 budget will result in a 
nil effect on the 2012/13 budget surplus. This is due to an increase in budget 
revenue of $45,341 (RRG Grant for 2011/12 carry-over), and the balance can 
be funded by a transfer of unexpended budget funds from an alternative job.  
 
The current expenditure budget for Job RR0019 is $270,706, which needs to 
increase by $52,993 to $323,669 as follows: 
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Gillingarra-Glentromie Road (Job 
RR019) 

        
RRG    
Funds 

    
Council  

     
TOTAL 

2012/13 Program 
Current Budget 170,458 100,248 270,706 

2011/12 Carry-Over 
Amount  45,341 22,671 68,012 
TOTAL: 215,799 122,919 338,718 

Less unexpended Budget Job RR0019 
        
   (15,332) 

Required  Budget  as of May 2013 215,799 107,900 323,699 

Increase required: 45,341 7,652 52,993 
 
Note: Council has completed the 2012/13 program for the Gillingarra-
Glentromie Road (Job RR0019) and has $15,332 remaining available in the 
2012/13 budget. 
 
The increased amount of expenditure of $52,993 can be funded as follows: 
 

Funded by: 
Increase in 

Cash 
Decrease In 

Cash 
NET EFFECT 
ON SURPLUS 

RRG Grant 45,341 +45,341 
Transfer from Drainage Maintenance   7,652 +52,993 
Increase RR0019 Budget 52,993             0 

 
Drainage Maintenance (Job DRM) currently has an unexpended budget 
amount of $49,592 and it is recommended that a budget amount of $7,652 is 
transferred from this job. 
 
POLICY REQUIREMENTS: None 
 
LEGISLATIVE REQUIREMENTS: There are no known legislative 
requirements related to this item. 
 
STRATEGIC IMPLICATIONS: There are no known strategic implications 
associated with this proposal. 
 
SUSTAINABILITY IMPLICATIONS: 
 

 Environment 
There are no known significant environment implications associated with 
this proposal. 
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 Economic 
There are no known significant economic implications associated with this 
proposal. 

 
 Social 

There are no known significant social implications associated with this 
proposal. 

 
FINANCIAL IMPLICATIONS: Nil. 
 
VOTING REQUIREMENTS: 
ABSOLUTE MAJORITY REQUIRED:  NO 
 
Resolution 81/2013 
Moved Cr Erickson seconded Cr Holmes that members of the Plant and 
Works Committee recommend that Council approve the following 
amendments to the 2012-13 annual budget: 
 
Income: 
COA 16009 RRG Grant                  
Increase by  $45,341  (increase in cash) 
 
Expenditure: 
Job RR0019 Gillingarra-Glentromie Rd            
Increase by  $52,993  (decrease in cash) 
   
Job DRM Drainage Maintenance                            
Decrease by  ($7,652)  (increase in cash)    
 
Overall nil effect on budgeted 2012-13 Surplus. 
Motion Put & Carried 4/0 
 
 
9 NOTICE OF MOTION OF WHICH PREVIOUS NOTICE HAS BEEN 
 GIVEN 
 
Cr Holmes 
Congratulates all works staff on recent projects including Benaring Road, 
Bolgart East Road and Glentromie Road. 
  
Cr Johnson 
Requested that a newsletter item be prepared regarding the new sections for 
dumping of rubbish at the Calingiri Refuse Site. 
 
Cr Kelly 
Requested that a road inspection be carried out in 1 to 2 months.  Not just 
road conditions.  Inspect new works also. 
 
The CEO and Works Manager will start planning an inspection to include 
current jobs and upcoming major works. 
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10 CONFIDENTIAL ITEMS 
 
Nil 
 
11 NEW BUSINESS OF AN URGENT NATURE APPROVED BY 
 COUNCIL RESOLUTION 
 
Nil 
 
12 DECLARATION OF CLOSURE 
 
There being no further business the Chairperson declared the meeting closed 
at 12.02pm. 
 
 
 
Signed this  21st   day of   May   2013 
 
 
Chairperson  ............................................ 
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